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11th PLG Meeting
Date : 22 October 2024

Tung Chung New Town Extension
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Agenda

1. Confirmation of Last Meeting Minutes 

2. Tung Chung East

a) Matters Arising from Last Meeting

b) Overview and Progress

c) Environmental Monitoring and Audit (EM&A)

3. Tung Chung West

a) Matters Arising from Last Meeting

b) Overview and Progress

c) Environmental Monitoring and Audit (EM&A)

4. AOB
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1. Confirmation of Last Meeting Minutes
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2. Tung Chung East

a) Matters Arising from Last Meeting
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Response to Comment

Ç S.3.4.1: ñThe Project Team (East) reported that several discussions with EPD on the 

Centralised Environmental Database (CED) were conducted. EPD acknowledged that 

all Environmental Permit submissions and EM&A data were already publicly available 

through EPD website as well as the dedicated project website.  The Chairman added 

that all the monitoring data could be provided upon EPDôs request.ò 

Á EPD is planning to incorporate of all the environmental data in the vicinity of Lantau 

areas/waters, including but not limited to TCNTE project, into their CED database. 
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2. Tung Chung East 
b. Overview and Progress



7

Ệ 130 hectares land reclamation by non-dredged method 

Ệ Construction of 4.9 km seawalls partly with eco-shorelines (3.8km)

1

2

Tung Chung East Reclamation
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Tung Chung East Reclamation
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Filling works in 
progress

Tung Chung East Infrastructure

C8

Tung Chung 

Town Centre

C3

C2

C4

Salt  Water Service Reservoir and Salt 

Water Pumping Station

Infrastructure Works for Tung Chung 

East (Phase 1)

Fresh Water Service Reservoir & 

Mainlaying

Infrastructure works at Tai Ho 

Interchange (including the water and 

sewer mains works)

Infrastructure Works for TCE 

(Remaining)

C3

C8

C2

C4

Tai Ho 

Wan

C7

C7
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Contract No. NL/2020/02C2

Item Major Works

1 Salt Water Pumping Station

2 Salt Water Service Reservoir

3 Water mains laying

4 Woodland compensation 

planting

Construction Period June 2021 to 2025 Q1

Major activities in forthcoming three months:-

ÅWater mains laying 

ÅConstruction of Salt Water Pumping Station

ÅConstruction of Salt Water Service Reservoir

Proposed Salt Water 

Service Reservoir

Proposed Salt 

Water Pumping 

Station

Tung Chung 

Town 

Centre
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Contract No. NL/2020/02C2

Salt Water Pumping Station (SWPS)

Construction Period
2021 Q4  to  2024 Q4

Related Works
- E&M Works
- ABWF Works

Salt Water Service Reservoir

Construction Period
2022 Q2  to  2024 Q4

Related Works
- Watermain Laying
- E&M Works
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Contract No. NL/2020/02C2

Watermain Laying

Construction Period
2021 Q4  to  2025 Q1

Related Works
- TTA and traffic diversion
- Watermain Laying
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Contract No. NL/2020/03C3

Proposed Underground 

Common Utility Tunnel 

(CUT)

Proposed West and East 

Sewage Pumping Stations

Item Major Works

1 Local road network, footpath and cycle track network

2 Road P1 connecting Tung Chung East to Pak Mong 

section

3 East and West Sewage Pumping Stations

4 Associated drainage, water and soft landscaping 

works

Contract Period June 2021 to 2026 Q3

Major activities in forthcoming three months:-

ÅConstruction of West and East Sewage Pumping Station

ÅConstruction of Common Utility Tunnel No. 1 and No. 3

ÅUtilities laying along Man Tung Road, Yi Tung Road, Ying Tung Road, Road 

L3, Road L4, Road 5, Road D4, Road L7, Road L8, Road L9

ÅConstruction of Seawater Intake Box Culvert, Box Culvert No. 3 and No. 4 

Seawater Intake Box Culvert

Box Culvert

Box Culvert
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Contract No. NL/2020/03C3

West Sewage Pumping Station (WSPS)

Construction Period
2021 Q3  to  2024 Q4

Related Works
- ABWF works
- E&M Installation works
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Contract No. NL/2020/03C3

Common Utility Tunnel (CUT) (Phase 1)

Construction Period
2021 Q3  to  2025 Q1

Related Works
- ELS works
- Underground R.C. 

structures
- Backfilling Works

Common Utility Tunnel

Housing 
Department

Housing 
Department

Housing 
Department

Private Site

Housing 
Department

North Lantau Highway

Private Site

Housing 
Department

Housing 
Department
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Contract No. NL/2020/03C3

Box Culvert No. 3

Construction Period
2023 Q4  to  2025 Q1

Related Works
- ELS works
- Precast Units Installation
- Underground R.C. structures

Housin g Department

Box Culvert No. 3

Private

Housing 
Department

Private
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Existing Siu Ho Wan 

Water Treatment 

Works

Proposed Fresh 

Water Service 

Reservoir

Contract No. NL/2020/04C4

Item Major Works

1 Fresh Water Service Reservoir

2 Water mains laying

Construction Period July 2021 to 2025 Q2

Major activities in forthcoming three months:-

ÅSlope formation for WSD access road

ÅService reservoir structure

ÅWater mains laying 
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Contract No. NL/2020/04C4

Fresh Water Service Reservoir

Construction Period
2022 Q2 to 2025 Q2

Related Works
- R.C. structures
- Slope works
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Contract No. NL/2020/07C7

Pak Mong Channel Bridge

Pak Mong Subway Extension

Tai Ho Wan

: Freshwater Main

: Sewage Rising Main

: Road P1ǯFootpath ǯCycle Track

:Tai Ho Interchange

: Saltwater Main

Legend:

Item Major Works

1 Construction of Tai Ho Interchange

2 Construction of a section of dual two-lane road between Tung Chung East 

and Tai Ho Interchange

3 Laying of fresh watermains, salt watermains and sewage rising mains

Contract Period Oct 2021 to 2025 Q4

Major construction activities in forthcoming three 

months:-

ÅPak Mong Subway Extension

ÅPak Mong Channel Bridge

ÅMain-Laying works

ÅTai Ho Interchange
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Contract No. NL/2020/07C7

Pak Mong Subway Extension

Construction Period
2022 Q2  to  2025 Q4

Related Works
- R.C. structure &

Steel frame roof

Pak Mong Channel Bridge

Construction Period
2023 Q1  to  2025 Q2

Related Works
- Bridge construction

Legend:

Bridge deck location

To Pak Mong
To Tung Chung

Legend:

Phase 1 construction works

Pedestrian access 

Subway diversion in progress

Haul Road
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Contract No. NL/2020/07C7

Main-laying works (Rising, Fresh and Salt Water Mains)

Construction Period
2021 Q3  to  2024 Q4
Related Works
- Rising Main-laying
- Fresh & Salt Water Main-laying

Construction of Tai Ho Interchange
Construction Period
2022 Q3  to  2025 Q4
Related Works
- Sign gantry
- Piling works
- R.C. structure
- Bridge construction
- Temporary Traffic 

Arrangement for sign gantry 
footing construction



Location ES1 ES3W ES3E

No. 

installed
5 17 18

Installed 

in Jan. 

2024

After Jun. 

2024

Oyster Bags at Lower Terrace of Mangrove Eco-shoreline

Å The hemp net bag exposed to seawater degraded in about 5 months after installation. The oyster 

shells remain at the eco-shoreline.





Å Identify and test the PTZ cameras in the actual 

field (Tung Chung Bay and main site) (ongoing)

Å Further collect marine creature images by PTZ 

& action cameras at the sites to enrich the 

species type & sample size for future AI model 

development (ongoing)

Å Identify and label species in each collected 

images (upcoming)

Ad-hoc Sea life Detection at Rocky and 
Mangrove Eco-shoreline



Ad-hoc Sea life Detection at Rocky and 
Mangrove Eco-shoreline


