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13th PLG Meeting
Date : 15 January 2026

Tung Chung New Town Extension
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Agenda

1. Confirmation of Last Meeting Minutes 

2. Tung Chung East

a) Matters Arising from Last Meeting

b) Overview and Progress

c) Environmental Monitoring and Audit (EM&A)

3. Tung Chung West

a) Matters Arising from Last Meeting

b) Overview and Progress

c) Environmental Monitoring and Audit (EM&A)

4. AOB
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2. Tung Chung East 
a. Matters Arising from Last Meeting
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µ S.4.1.3: “A member noted some oyster bags in mangrove eco-shoreline were damaged by 
wave action and recommended the use of steel wire / fishing line to tie the oyster shells 
together.”

Matters Arising from Last Meeting for TCE
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µ Stainless steel cages were installed at the eco-shoreline to secure the oyster shells.

Matters Arising from Last Meeting for TCE
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2. Tung Chung East 
b. Overview and Progress
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µ 130 hectares land reclamation by non-dredged method 

µ Construction of 4.9 km seawalls partly with eco-shorelines (3.8km)

1

2

Tung Chung East Reclamation (Completed)
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Tung Chung East Reclamation (Completed)
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Contract No. NL/2020/02C2

Item Major Works

1 Salt Water Pumping Station

2 Salt Water Service Reservoir

3 Water mains laying

4 Woodland compensation 
planting

Construction Period oãJune 2021 to 2026 Q1

Major activities in forthcoming three months: -
• E&M works
• Testing and Commissioning of salt water systemProposed Salt Water 

Service Reservoir

Proposed Salt 
Water Pumping 
Station

Tung Chung 
Town 
Centre
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Contract No. NL/2020/02C2

Salt Water Pumping Station (SWPS)

Construction Period
2021 Q4  to  2026Q1

Related Works
- E&M Works
- Testing and Commissioning

Salt Water Service Reservoir
Construction Period
2022 Q2  to  2026 Q1

Related Works
- E&M Works
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Contract No. NL/2020/03C3
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Underground Common Utility Tunnel (CUT)

West Sewage Pumping Station

Contract Period oãJune 2021 to 2026 Q3

Major activities in forthcoming three months: -
• Construction of East Sewage Pumping Station
• Construction of Common Utility Tunnel No. 1, 3 and 4
• Utilities Laying and Road Works along Road D4, Road D5, Road L7, Road L8, Road 

L9, Road P1.Portion 16A-1 and 16B
• Construction of Seawater Intake Box Culvert

Seawater Intake Box Culvert

Box Culvert No. 4

Box Culvert No. 3

East Sewage Pumping Station

North Lantau Highway

Item Major Works

1 Local road network, footpath and cycle track network

2 Road P1 connecting Tung Chung East to Pak Mong 
section

3 East and West Sewage Pumping Stations

4 Associated drainage, water and soft landscaping works
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Contract No. NL/2020/03C3

West Sewage Pumping Station (WSPS)

Commissioning  Date
July 2025

Serving Areas:
To collect sewage from Tung Chung 
Cheung Tung Estate, Chun Tung 
Estate, Yu Fung Court, and Yu Hing 
Court
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Contract No. NL/2020/03C3

Common Utility Tunnel (CUT) (Phase 1)

Construction Period
2021 Q3  to  2026 Q1

Related Works
- ELS Works
- Underground R.C. structures
- Backfilling Works
- E&M Works Installation

Housing 
Department

Private Site

Housing Department

North Lantau Highway

Housing 
Department

Housing Department

Private Site
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Contract No. NL/2020/03C3

Box Culvert No. 3

Anticipated Commissioning 
Date
2026 Q1

Serving Areas
To collect the drainage from Tung 
Chung Yu Hing Court in the first phase

Related Works
- Precast Units Installation
- Underground R.C. structures

`

Housing Department

Box Culvert No. 3

Housing Department

Housing Department

Housing Department

Private Site

Private Site
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Existing Siu Ho Wan 
Water Treatment 
Works

Proposed Fresh 
Water Service 
Reservoir

Contract No. NL/2020/04C4

Item Major Works

1 Fresh Water Service Reservoir

2 Water mains laying

Construction Period oãJuly 2021 to 2026 Q1

Major activities in forthcoming three months: -
• Testing and commissioning for service reservoir
• Slope formation for WSD access road
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Contract No. NL/2020/04C4

Fresh Water Service Reservoir

Construction Period
2022 Q2 to 2026 Q1

Related Works
- Testing and commissioning 

for service reservoir
- Slope works
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Tai Ho Wan

Tai Ho Interchange

Pak Mong Channel Bridge

Pak Mong Subway Extension

Road P1
(Dual two - lane road)

Contract No. NL/2020/07 – Tai Ho Interchange

Item Major Works

1 Construction of Tai Ho Interchange

2 Construction of a section of dual two-lane road between Tung Chung East and Tai Ho Interchange

3 Laying of fresh watermains, salt watermains and sewage rising mains

Contract Period oãOct 2021 to 2026 Q2
Major construction activities in forthcoming three months: -
• Tai Ho Interchange
• Pak Mong Subway Extension
• Pak Mong Channel Bridge
• Roadworks and Drainage Works
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Tai Ho Interchange

Pak Mong Channel Bridge

Pak Mong Subway Extension

Road P1
(Dual two - lane road)

Contract No. NL/2020/07 – Tai Ho Interchange

Construction of Pak Mong Subway Extension in progress

Construction of Pak Mong Channel Bridge in progress

Construction of Road P1 in progress

Construction of Tai Ho Interchange in progress
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Contract No. NL/2020/03C3

Eco-shoreline Monitoring

Background:
• Eco-shoreline Implementation Plan was submitted in accordance with Project Environmental Permit 

(Permit No. EP-519/2016) Condition 2.14 

Eco-shoreline Implementation Plan includes the following:
• Monitoring works on Mangrove Eco-shoreline, Vertical Eco-shoreline and Rocky Eco-shoreline

- include Avifauna, Epifauna, Infauna, Vegetation and various physical parameters
- carry out twice during dry season and twice during wet season

• Ichthyoplankton and Juvenile Fish survey
- carry out on a monthly basis from May to August 

• Monitoring Work for 3 years (2024-26)

Mangrove Eco-shoreline Rocky Eco-shoreline Vertical Eco-shoreline
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Contract No. NL/2020/03C3

Eco-shoreline Monitoring

Monitoring Location:
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Contract No. NL/2020/03C3

Eco-shoreline Monitoring

Current Progress:

• 1st year (2024) monitoring works were completed

• 2nd year (2025) monitoring works were completed
�¾ Monitoring Works in Dry and Wet Seasons were completed.
�¾ Ichthyoplankton and Juvenile Fish survey from May to August was completed

• 3rd year (2026) monitoring works is on-going
�¾ Monitoring Works in Dry Season will soon be commenced



21

Contract No. NL/2020/03C3

Eco-shoreline Monitoring

2nd Year Eco-shoreline and Reference Monitoring in Wet Season:
•  The conclusion is summarized as below:

�ƒ 8, 6 and 4 bird species were found in the Mangrove Eco-shoreline, Rocky Eco-shoreline
and Vertical Eco-shoreline respectively versus 1 and 0 bird species found in their
references for Vertical and Rocky Eco-shorelines respectively

�ƒ 33 epifauna and infauna species were found in Mangrove Eco-shoreline
�ƒ 111 epifauna species were found in the Rocky Eco-shoreline versus 32 species found in its

reference
�ƒ 49 epifauna species were found in the Vertical Eco-shoreline versus 33 species found in its

reference

Mangrove eco-shoreline
�ƒ Normal condition with acceptable mortality

Rocky and Vertical eco-shoreline
�ƒ Higher biodiversity was observed
�ƒ Higher number of species was present in eco-shoreline than the conventional reference

locations
�ƒ The intrusions and water pool may provide microhabitats with lower heat and desiccation

stress
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Contract No. NL/2020/03C3

Eco-shoreline Monitoring
No. of species found 

2024 2025
Eco-shoreline Ref. location Eco-shoreline Ref. location

Mangrove 43 - 67 -

Rocky 75 26 135 39

Vertical 38 20 63 38
Total 107 171

Generally, eco-shoreline has been performing better in terms of higher species richness and biodiversity than 
conventional reference locations.
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2. Tung Chung East

c) Environmental Monitoring and Audit
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Dedicated Website under EP-519/2016
Website:http://env.tcnte.hk/index-TCE.html
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Protection and Mitigation Measures on
Construction Activities

Wheel washing bay with high 
pressure jet

Water spraying by water 
truck for dust control

Noise mitigation measuresNoise monitoring

Green net installation

Noise barrier
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