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7th PLG Meeting
Date : 23 August 2022

Tung Chung New Town Extension
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Agenda

1. Confirmation of Last Meeting Minutes 

2. Tung Chung East

a) Matters Arising from Last Meeting

b) Overview and Progress

c) Environmental Monitoring and Audit (EM&A)

3. Tung Chung West

a) Matters Arising from Last Meeting

b) Overview and Progress

c) Environmental Monitoring and Audit (EM&A)

4. AOB
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1. Confirmation of Last Meeting Minutes
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2. Tung Chung East

a) Matters Arising from Last Meeting
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Matters Arising from Last Meeting

Para. 4.3.2:

Seagrass bed ecological monitoring data

Å Ecological monitoring for the seagrass bed data would be provided to the 

members for reference.
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Seagrass

Å No seagrass was recorded at all monitoring locations during the TCE baseline 

monitoring (2018)

Å Throughout TCE ecological monitoring, seagrass was only observed at TCB3 (but not 

at other monitoring stations).
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Seagrass Area Coverage Recorded at Tung Chung Bay

Tung Chung Bay

0.4m2(Sep 2019)
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Seagrass

Seagrass patch 

observed in Tung Chung 

Bay (Halophila ovalis)
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Seagrass

Å Refer to HZMB report (Jun 2019) 

that seagrass bed could disappear 

for certain period of time then 

recolonize.

Å Seagrass is important to 

coastal/marine ecosystem. It helps to 

stabilize the coastlines and 

sediments, and serve as shelters, 

feeding grounds and food sources 

for a variety of animals such as 

fishes, crabs, gastropods and 

horseshoe crabs. 

Å Hence, the occurrence and 

disappearance of seagrass has no 

direct linkage to TCNTE project.
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Matters Arising from Last Meeting

Para. 4.6.2:

Complaint investigation report suggestion

Å A member suggested and ET/E agreed making use of the records of the log-

book of construction activities in the complaint investigation and 

subsequent explanation to the public
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Complaint investigation

Å Site diary / construction activities were reviewed after receipt of complaints 

Å Construction activities and locations clearly presented in the investigation reports

Å TCE Case Logbook reference 

(C3/20220527/017)

Å EPD (ref: N09/MP/00009672-22)

Å Complaint on percussive piling 

(PP) noise at 8:00am referred by 

EPD

Å Site diary log (C1, C2 and C3) 

and CNP regulation requirement 

confirmed no PP during the 

complaint time

Å Construction activities clearly 

recorded provided information 

which suggested the noise could 

be contributed by other sources 

(Other HD Projects etc.)

Example
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2. Tung Chung East 
b. Overview and Progress
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Á 130 hectares land reclamation by non-dredged method 

Á Construction of 4.9 km seawalls partly with eco-shorelines

Á Construction of 470m extension of multi-cell drainage box culvert

1

2

3

Legend

Reclamation Area

Multi-cell Drainage Box Culvert

Eco-shoreline

Tung Chung East Reclamation
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Filling / S urcharge
in progress

Silt curtain

Progress as on end July 2022

Seawall 
completed

Filling / S urcharge in 
progress

Seawall completed

Seawall Completed

Breakwater in progress

Current Progress
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Aerial Photo

Photo taken in July 2022
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Aerial Photo

Photo taken in July 2022
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Mangrove Eco-shoreline

Vertical Eco-shoreline

Rocky Eco-shoreline

20% of mangrove planting 

was completed

No Eco-shoreline

No Eco-shoreline

Eco-shoreline

Type of Eco-shoreline Length (km) Status

Mangrove Eco-shoreline 1.2 20% completed

Rocky Eco-shoreline 0.8 Precasting in progress

Vertical Eco-shoreline 1.8 100% completed



Mangrove Eco-Shoreline

Mangrove Species

Kandelia obovate

Avicennia marina

Bruguiera gymnorthiza

Lummitzera racemose

/ Aegiceras corniculatum

Acanthus ilicifolius

General View of Mangrove Eco-shoreline
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Vertical Eco-shoreline

General View of Vertical Eco-shoreline
Thin film of algae observed

Creatures observed
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Rocky Eco-shoreline

Å Precasting of bio-concrete block in progress
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Filling works in 
progress

Tung Chung East Infrastructure

C8

Tung Chung 

Town Centre

C3

C2

C4

Salt  Water Service Reservoir and Salt 

Water Pumping Station

Infrastructure Works for Tung Chung 

East (Phase 1)

Fresh Water Service Reservoir & 

Mainlaying

Infrastructure works at Tai Ho

Interchange (including the water and 

sewer mains works)

Infrastructure Works for TCE 

(Remaining)

C3

C8

C2

C4

Tai Ho Wan

C7

C7
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Contract No. NL/2020/02C2

Item Major Works

1 Salt Water Pumping Station

2 Salt Water Service Reservoir

3 Water mains laying

4 Woodland compensation 

planting

Contract Period June 2021 to 2023 Q4

Major activities in forthcoming three months:-

ÅWater mains laying along Yu Tung Road 

ÅConstruction of Salt Water Pumping Station

ÅSite formation for service reservoir

ÅWoodland compensation planting

Proposed Salt Water 

Service Reservoir

Proposed Salt 

Water Pumping 

Station

Tung Chung 

Town Centre
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Contract No. NL/2020/02C2

Salt Water Pumping 

Station

ELS Works for Pumping Station in progress

Salt Water Pumping Station (SWPS)

Construction Period
2021 Q4  to  2023 Q4

Related Works
- ELS works
- R.C. structures
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Contract No. NL/2020/02C2

Salt Water Service 

Reservoir

Salt Water Service Reservoir

Construction Period
2022 Q2   to  2023 Q4

Related Works
- Site Formation 
- RC structures

Legend

Salt Water Service Reservoir
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Contract No. NL/2020/03C3

Proposed 

Underground 

Common Utility 

Tunnel (CUT)

Proposed West and 

East Sewage 

Pumping Stations

Item Major Works

1 Local road network, footpath and cycle track network

2 Road P1 connecting Tung Chung East to Pak Mong 

section

3 East and West Sewage Pumping Stations

4 Associated drainage, water and soft landscaping 

works

Contract Period June 2021 to 2026 Q3

Major activities in forthcoming three months:-

ÅConstruction of West Sewage Pumping Station

ÅConstruction of Common Utility Tunnel No. 1 and No. 3

ÅPipe laying along Man Tung Road, Ying Tung Road, 

Road L3, Road L4 and Road 5
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Contract No. NL/2020/03C3

The Visionary

Century Link

West Sewage Pumping Station (WSPS)

Construction Period
2021 Q3  to  2023 Q3

Related Works
- ELS works
- R.C. structures

Legend:

NL/2020/03 Site Area

Phased TTA Area

Sewage Pipe Installation

Switchroom

Pumping Station (w)

Screen House
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Contract No. NL/2020/03C3

Common Utility Tunnel (CUT)

CUT Completion Date
2026 Q3

Related Works
- ELS works
- Underground R.C. 

structures

Legend:

Common Utility Tunnel (CUT)

North Lantau Highway

Common Utility Tunnel
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Existing Siu Ho Wan 

Water Treatment 

Works

Proposed Fresh 

Water Service 

Reservoir

Contract No. NL/2020/04C4

Item Major Works

1 Fresh Water Service Reservoir

2 Water mains laying

Contract Period July 2021 to 2024 Q3

Major activities in forthcoming three months:-

ÅSlope formation for service reservoir

ÅService reservoir structure

ÅWater mains laying 
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Contract No. NL/2020/04C4

Fresh Water Service Reservoir

Construction Period
2022 Q2 to 2024 Q3

Related Works
- Site formation
- Piling works
- R.C. structures

Common Utility Tunnel

Legend

Fresh Water Service Reservoir

Construction of base slab of service reservoir Laying of Watermains
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Contract No. NL/2020/07C7

Pak Mong Channel Bridge

Pak Mong Subway Extension

Tai Ho Wan

: Freshwater Main

: Sewage Rising Main

: Road P1ǯFootpath ǯCycle Track

:Tai Ho Interchange

: Saltwater Main

Legend:

Item Major Works

1 Construction of Tai Ho Interchange

2 Construction of a section of dual two-lane road between Tung Chung East 

and Tai Ho Interchange

3 Laying of fresh watermains, salt watermains and sewage rising mains

Contract Period Oct 2021 to 2025 Q4

Major activities in forthcoming three months:-

ÅPak Mong Subway Extension

ÅMain-Laying works

ÅGround Investigation
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Contract No. NL/2020/07C7

Pak Mong Subway Extension

Construction Period
2022 Q2  to  2024 Q3

Related Works
- Demolition works
- R.C. structure &

Steel frame roof

Legend:

NL/2020/07 Site Area

Phase 1 Demolition works

Pedestrian access 

To Pak Mong

To Tung Chung









http://env.tcnte.hk/index.html



























