
Contract Title: Tung Chung New Town Extension - Site Formation and Infrastructure Works at Ma Wan Chung

Construction Work Schedule for EP Condition 2.12

Rev. 03 Updated: January 2025



Landscape related works
Construction works except Landscape

Contract No. NL/2020/06

 ${\tt Contract\,Title: Tung\,Chung\,New\,Town\,Extension-Site\,Formation\,and\,Infrastructure\,Works\,at\,Tung\,Chung\,Valley, Phase 1}$

	2021								2022							2023							2024								2025								2026								
Activity	Jan Feb	Mar Ap	r May .	Jun Jul	Aug	Sep C	Oct No	v Dec	Jan F	eb Mar	Apr M	lay Jun	Jul A	ug Sep (Oct No	ov Dec .	lan Fel	Mar	Apr M	ay Jun	Jul Au	ıg Sep	Oct No	v Dec	Jan Fel	b Mar	Apr N	√ay Jur	n Jul A	ug Sep	Oct No	ov Dec	Jan Feb	Mar	Apr May	Jun .	Jul Aug	Sep C	Oct Nov	Dec J	lan Feb	Mar A	pr May	y Jun Ji	ul Aug	Sep	Oct No
Preparation works (GI inverstigation and other preparation																													T															T		T	
works)						1 1							ш			- 1		1 1									1 1		1 1																		
Advance Work - Species Translocation													П																															T = T		T = T	
Section I - Area 42 (Part B & B1)													П																															T = T		T = T	
Section II- Area 46 (Parts C &C1)																													T															T		T	
Section III - River Park and Visitor Centre													П														П		т															T = T		T = T	
Tung Chung River (Part D)													П														П		т															T = T		T = T	
Visitor Centre (Part B2A)													П														П		т															T = T		T = T	
River Park Footbridge (Part B2A)																											П		т															T = T		T = T	
Section IV - Attenuation & Treatment Ponds													П														\Box		\top							П								T		T	
Section V - Yu Tung Road, Shun Tung Road, Tat Tung Road													П														П		т															T = T		T = T	
and Cheung Tung Road						1 1							ш			- 1		1 1									1 1		11																		
Section VI - Improvement works for Chun Mun Road													П														П		т															T = T		T = T	
Section VII - New Road L29																											П		т															T = T		T = T	
Section VIII -New Road L30 (Part E4A & E4B)																											П		т															T = T		T = T	
Section IX - Road Improvement works for Shek Mun Kap													П														\Box		\top							П								T		T	
Road (Parts E3A, E5A & E5B)													ш			- 1		1 1									1 1		11																		
Section X - Woodland Compensation Works (Part F)																																												T		T	
																													\top							П										T	
Section XA - Works Comprise the whole of the works													ш			- 1		1 1									1 1		11																		
XI - Landscape Softworks within Parts D, B2A, B2B																																															
																													П															T = T		T = T	
XII - Landscape Softworks within Parts D1, D2, D3 and D4																																															
XIII - Landscape Softworks within Parts E1																													T																	T	
XIV - Landscape Softworks within Parts E2A and E2B																													П															T = T		T = T	
XV - Landscape Softworks within Parts E3A and E3B																													П															T = T		T = T	
XVI - Landscape Softworks within Parts E4A and E4B																													\top							I								T		T	
XVII - Landscape Softworks within Parts E5A and E5B																													П															T = T		T = T	
XVIII - Establishment works for Landscape Softworks within																													\top															T		T	
Parts F (3 years)									1 1															1 1			1 1		11																		
XIX - Establishment works for Landscape Softworks within									1 1					\neg				$\neg \neg$											\top					\top			\neg							7		T	
Parts B & B1					1																																					1 1				1)	ı
XX - Establishment works for Landscape Softworks within									\top									\top																										11		T	
Parts C & C1															- 1														ΤL																	1 1	ı
XXI - Establishment works for Landscape Softworks except					1	\Box	\top	\top	\top									\top	\neg					1 1												\Box		\Box									
as stated in other sections					1		- 1	- 1	1				1 1			1 1		1						1 1		1	1		1 1		1 1		l I	1 1		1 1	1 1							A = 1			

Landscape related works Construction works except Landscape