


Rev. 07  
Updated: May 2026

## Updated: May 2026





Contract Title: Tung Chung New Town Extension – Infrastructure Works at Tung Chung Valley, Yu Tung Road and Ma Wan Chung Working Programme

Site Preparation Works  
Major Works related to Landscape Works  
Major Construction works except Landscape Works  
Establishment Works

Entrustment Agreement No. ENT/TUE/001  
Construction of Infrastructure Works in the Tung Chung New Town Extension Area

Construction Work Schedule for EP Condition 2.12

| Activity                                      | 2026 |     |     |     |     |     |     |     |     |     |     |     | 2027 |     |     |     |     |     |     |     |     |     |     |     | 2028 |     |     |     |     |     |
|-----------------------------------------------|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|
|                                               | Jan  | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun |
| Construction of Road L31 and associated works |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
| Construction of Yu Tung Road footbridge lift  |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |

Construction works except Landscape  
Landscape related works

